

RESOLUTION NO. 18-____

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF MIAMI LAKES, FLORIDA, APPROVING CHANGE ORDER NO. 1 IN AN AMOUNT NOT TO EXCEED \$57,000.00 TO CONTRACT NO. 2018-38 WITH H&R PAVING, INC.; AUTHORIZING TOWN OFFICIALS TO TAKE ALL NECESSARY STEPS TO IMPLEMENT THE TERMS AND CONDITIONS OF THE CHANGE ORDER; AUTHORIZING THE TOWN MANAGER TO EXECUTE THE CHANGE ORDER; AUTHORIZING THE MANAGER TO EXPEND CAPITAL FUNDS; PROVIDING FOR INCORPORATION OF RECITALS; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, on October 2, 2018, the Town of Miami Lakes (the “Town”) awarded a contract to H&R Paving, Inc. (“H&R”) for the Miami Lakeway South Resurfacing Project, which includes the roadway between NW 67th Avenue to Lake Candlewood Court (“Phase I”); and

WHEREAS, the roadway portion of Miami Lakeway South, from Lake Candlewood to Miami Lakes Drive needs similar repair (“Phase II”); and

WHEREAS, H&R has already begun work on Phase I, and has proposed to complete phase II for a cost of \$80,059.14; and

WHEREAS, H&R proposal will save the Town time and administrative costs associated with the hiring of a different contractor; and

WHEREAS, the Town has a similar project, that will begin simultaneously with Phase II, the Safe Routes to School Miami Lakes Elementary School Project (“SRTS Project”), that will be constructing new crosswalk pavers along this corridor at each side street; and

WHEREAS, consequently the SRTS Project will reduce the scope of work involved with Phase II, offsetting the amount required by an approximate \$23,000.00; and

WHEREAS, the estimated reduction will allow the Town to proceed with Phase II at a costs that should not exceed \$57,000.00; and

WHEREAS, the Town Manager recommends a change order with H&R in order to move forward with Phase II; and

WHEREAS, the Town Council approves the recommendation of the Town Manager to execute a change order with H&R and expend capital funds in amounts not to exceed \$57,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF MIAMI LAKES, FLORIDA, AS FOLLOWS:

Section 1. Recitals. The foregoing Recitals are true and correct and incorporated herein by this reference.

Section 2. Approval of the Change Order. Change Order No. 1 for Contract 2018-38 with H&R Paving, Inc, for Miami Lakeway South Resurfacing Project, is granted to include additional area between Lake Candlewood Court and Miami Lakes Drive, as described in Exhibit "A" is approved.

Section 3. Authorization of Town Officials. The Town Manager and/or his designee and the Town Attorney are authorized to take all steps necessary to implement Change Order No. 1 as described in Exhibit "A."

Section 4. Execution of the Change Order. The Town Manager is authorized to execute Change Order No. 1, as described in Exhibit "A," to execute any required agreements and/or documents to implement the terms and conditions of Change Order No. 1 and to execute any amendments to Change Order No. 1, subject to approval as to form and legality by the Town Attorney.

Section 5. Effective Date. This Resolution shall take effect immediately upon adoption.

Passed and adopted this _____ day of _____, 2018.

The foregoing resolution was offered by _____ who moved its adoption. The motion was seconded by _____ and upon being put to a vote, the vote was as follows:

Mayor Manny Cid	_____
Vice Mayor Nelson Rodriguez	_____
Councilmember Carlos O. Alvarez	_____
Councilmember Luis Collazo	_____
Councilmember Josh Dieguez	_____
Councilmember Jeffrey Rodriguez	_____
Councilmember Marilyn Ruano	_____

Manny Cid
MAYOR

Attest:

Gina Inguanzo
TOWN CLERK

Approved as to form and legal sufficiency:

Raul Gastesi, Jr.
Gastesi & Associates, P.A.
TOWN ATTORNEY

EXHIBIT A